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Prepared by: C. Carlson, Site Manager
Date: February 20, 1998
Period: December 28, 1997 through January 31, 1998
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Progress Made This Reporting Period

During this reporting period, E & E worked on final entry of data into summary table
formats and on entry of data into the PRP database. Work also continued heavily on creating
base maps for data presentation and combining data with these base maps for presentation.

E & E submitted a work plan revision to EPA on January 9. The work plan revision
requested additional project funding. The work plan revision was approved in WAF revision 03
dated January 30

In addition to the above, work performed during the reporting period included routine
project management activities, including Financial tracking, preparing the previous month's status
report, and communications with the WAM.

Project Costs and LOE Hours

Expenditures tor this reporting period included $40,089.79 and 619.5 LOE hours
Project to date expenditures include $166,952.57 and 2,231.5 LOE hours. Table I provides a
breakdown of the costs to date, estimated costs to complete and estimated variance on a task-
specific basis Table 2 provides a task-specific status report on project hours and schedule
Summaries of financial status and direct labor charges by P-grade are provided in Tables 1 and 4,
respectively Table 5 provides a breakdown of labor hours expended by task for this reporting
period

Problem Areas and Recommended Solutions

LOE expenditures in producing project deliverables have been greater than expected.
E & E is predicting a shortfall of approximately 150 LOE for the project. E & E will request
additional LOE from the EPA PO. No additional funding is requested.
Problems Resolved

None to report.

Deliverables Submitted

None to report.

•1V7KWI I_CHII»43MI2/I7«X Dl WA47- 1
recycled paper ^<llo?> and rnviro,,m,n,

V)K
'1 u



Activities Planned for Next Reporting Period

E & E wil l submit the draft and final PRP database reports and the Technical Data
Summary Tables/Maps deliverable to EPA. In addition, E & E will submit the project data gaps
technical memorandum

Key Personnel Changes

None to report

Subcontracting

None to repon

Travel

None to repon

Laboratory Activities

None to repon
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TABLE 1

ECOLOGY AND ENVIRONMENT ARCS V CONTRACT 68-W8-0086
COST STATUS REPORT BY TASK
SAUGET AREA 1 & 2 SITES (TA)

AS OF JANUARY 31,1998
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TASK SUBTASK DESCRIPTION MONTH LABOR OTHER TOTAL

1 1 PROJECT PLANNING 9 10 S58 834 11.692

1 2 PROJECT] MANAGEMtNl i 8.50 8.305 103 8.408

TASK 1 :orAl. 1.859 19.161 937 20.100

2 0 ACQUISITION OF EXISTING 24 34952 4.690 39.642
DATA

1 0 PROPER H OWNERSHIP » 7.649 594 8.243
TABLES/MAPS

4 0 TECHNICAL DATA ' ' 566 70.190 4.141 74.331
SUMMARY TABLES/MAPS

5 0 DATAGM'S MEMORANDA 0 0 0 0

6 0 PRP RECORDS 10.606 23.900 737 24.637
COMPrLV'ION

9 9 o AWARD r e o o o o
1OTAI.S 40,090 155.854 11.099 166,951

TO *T ESTIMATED
C:OMPLETE COMPLETION BUDGET VARIANCE

0 11.692 11.683 -9

1,503 9.911 9911 0

1,503 ; 1.603 21 594 -9

0 39.642 39.618 -24

1.500 9 7 4 3 10 Oil 268

10.000 84.331 77.526 -6.805

750 750 7 351 66UI

1.204 27.841 2 7 8 4 1 0

10.077 10077 10077 0

27.034 193,987 194018 31
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TABLE 2

ECOLOGY AND ENVIRONMENT ARCS V CONTRACT 68-W8-0086
PROJECT HOURS/SCHEDULE STATUS

REPORT BY TASK
SAlKiET AREA I & 2 SITES (TA)

AS OF JANUARY 31,1998
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AUTHORIZED PLAN ACTUAL LOE HOURS PERCENT

START FINISH FINISH
TASK SUBTASK DESCRIPTION DATE DATE DATE

1 1 PROJECT 07/71/97 08/10/97 11/01/97
PLANNING

1 2 PROJECT 07/21/97 02/28/98
MANAGbMEN

TASK ! TOTAI

2 0 ACQUISITION O» 07/21/97 02/28/98 12/27/97
EXISTING OAT A

C
> 3 0 PROPERTY 08/27/97 02/28/98
^j OWNERSHIP

1 TABLES/MAPS

4 0 TECHNICAL 08/27/97 02/28/V8
DATA SUMMA« v
TABLES/MAPS

5 0 DATA (JAPS 08/27/97 02/28/V8
MEMORANDA

6 0 PRP RECORDS 08/27/97 02/28/98
COMPI1.ATION

PROJECT TOTAI1-.

CURRENT TO EST. TO AT AUTH. ESTIMATED
MONTH DATE COMPLETE COMPLETION BUDGET VARIANCE COMPLETE SPENT

0.00 13500

2400 10200

24.00 237.00

0.00 438 00

0.00 9700

475.00 1.176.00

0.00 0.00

120.50 28350

619.50 2.231.50

000 13500 I 3 5 I K J

MOO i i 6 o o new

14,00 25100 25100

0.00 43800 43800

24 00 1 2 1 00 121 l«i

20000 1.37600 1.146.00

1200 1200 9200

39.50 32300 32300

289.50 2.52100 2.37100

0.00 100 100

0.00 88 88

000 94 94

000 100 100

000 80 80

-20000 85 10.1

80.00 0 0

000 88 88

15000 88 95



TABLE 3

ECOLOGY & ENVIRONMENT ARCS V CONTRACT 68-W8-0086
SUMMARY OF FINANCIAL STATUS REPORT

SAUGBT AREA 162 TECHNICAL ASSISTANCE
AS OF 31-JAN-98

ACTUAL

CURRENT
MONTH

PROJECT
TO DATE

HOURS:
619.50
49.25

2231.50
156.25

TOTAL HOURS 668.75 2387.75

COSTS:
DIRECT LABOR
TRAVEL
EQUIPMENT
OTHER DIRECT COST *
LABORATORY SERVICES
INDIRECTS

SUBCONTRACTS
TOTAL COSTS

12945.65
3.00
3.00

193).26
0.00

24034.23

0.00
38922.14

53893.09
2428.75
-40.21

5744.06
0.00

100064.17

0.00
162089.86

FEE :
BASE
BASE ON SUBCONTRACTS
AWARD
AWARD ON SUBCONTRACTS

TOTAL FEE

GRAND TOTAL

1167.65
0.00
0.00
0.00

116''. 65

40089.79

4862.71
0.00
0.00
0.00

4862.71

166952.57

OTHER DIRECT COST

COMPUTER USAGE
COMMUNICATIONS
OUTSIDE SERVICES
POSTAGE & DELIVERY SERVICES
BOOKS & PUBLICATIONS
TEMPORARY HELP
COPY COSTS
STATIONARY & OFFICE SUPLIES

TOTAL ODCs

1809.81
''.01
17.45
56.25
25 .24
15.50
2 .00
0.00

1933.26

4191.76
7.01

35.45
351.79
487.49
15.50

185.63
469.43

5744.06
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TABLE 4

ECOLOGY 4 BHVIROHKEHT ARCS V CQKTRACT 68-H8-0086
SUMMARY OF DIRICT LABOR BY P-GRADE

SXDGKT AREA 1 & 2 TKCKNICAL XSSI STANCE
AS OP 51-JAH-98

CURREKT CONTRACT YEAR PtOJICT TO DAT!

LABOR
CODI

RJi OT
HODXS

TOTAL
HOOKS

TOTAL
DOLLARS

RIG
HOURS

OT
HOURS

TOTAL
HOURS

TOTAL
DOLLARS

RIG OT TOTAL
HOURS HOURS HOOKS

TOTAL
DOLLARS

2231.50 151009.01

156.25 4644.65

2231.50 151009.01

156.25 4844.65

TOTALS 37440 51 2387.75 15S853 .66 155853.66



TABLE 5 HAS BEEN REDACTED AS IT CONTAINS

CONFIDENTIAL CONTRACTOR COSTS
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